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Com

pleted
        1.00 Site Clearance and Layout

3 days
Com

pleted
        2.00 Earth W

ork in Excavation 
30 D

ays
Com

pleted
        3.00 M

icro Piling W
orks in Foundation

50 days
Com

pleted
Com

pleted
        4.00 PCC W

orks in Foundation 
2 days

Com
pleted

        5.00 Re bar Laying W
orks For Raft

25 days
Com

pleted
        6.00 Form

w
ork For Raft 

5days
Com

pleted
        7.00 Casting of Raft Foundation

7 days
Com

pleted
        8.00 Casting of U

pper Basem
ent  Floor

 40D
ays

W
orks Delayed Due to CO

VID-19 
W

orks Delayed Due to CO
VID-19 

Com
pleted

Com
pleted

        9.00 Casting of G
round  Floor 

40 D
ays

Com
pleted

      10.00 Casting of First Floor
 30D

ays
Com

pleted
      11.00 Casting of Second  Floor

 30D
ays

Com
pleted

      12.00 Casting of  Third Floor
 30D

ays
Com

pleted
      13.00 Casting of Fourth Floor

 30D
ays

Com
pleted

      14.00 Casting of Fifth  Floor
 30D

ays
Com

pleted
      15.00 Casting of Sixth  Floor

 30D
ays

Com
pleted

      16.00 Casting of Seventh  Floor
 30D

ays
Com

pleted
      17.00 Casting of Eighth  Floor

 30D
ays

Com
pleted

      18.00 Casting of N
ineth Floor

 30D
ays

Com
pleted

      19.00 Casting of Tenth  Floor w
ith Sw

im
m

ing Pool
 50D

ays
Com

pleted
      20.00 Casting of Eleventh Floor

 40D
ays

Dashain
      21.00 Casting of Tw

elvth  Floor
35 D

ays

      22.00 Casting of Roof Floor
30D

ays
      23.00 Term

inal Building W
orks

570 D
ays

      24.00 W
ater Tank &

 Septic Tank
90D

ays
      25.00 Conference H

all
120D

ays
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        1.00 Brick W
orks

        1.10 Internal Brick W
orks 

600 D
ays

Third Floor Com
pleted

        1.20 External Brick W
orks

420 D
ays

        2.00 Plaster W
orks

        2.10 Internal Plaster w
orks for w

all and ceilings
490 D

ays
W

ater Proofing W
orks

        2.20 External Plaster W
orks

450D
ays

W
ater Proofing W

orks

        3.00 Internal D
oors 

600 D
ays

        4.00 External W
indow

s
330days

        5.00 Flooring W
orks

420 D
ays

        6.00 False C
eiling W

orks
390 D

ays

        7.00 Painting W
orks

        7.10 Internal Painting w
orks

300days

        7.20 External Painting W
orks

300days
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        1.00 Electrical &
 A

llied W
orks

500days

        2.00 W
ater Supply and Sanitary W

orks
500days

        3.00 Fire Fighting W
orks

475days

        4.00 H
V

A
C W

orks
475days

        5.00 IT W
orks

475days
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    5.30    3.70   3.70     5.70    6.10    6.10   4.25   4.05    3.90      4.45      4.55   3.40    3.40    3.40    3.40       3.40    3.40   3.40     3.40   3.40    3.40     3.40    10.00    2.00     1.50    1.50    1.00     1.00    1.00    1.00    1.50   1.25   1.25     1.25   1.00    1.00      1.25     1.50    1.50   1.25     1.25    1.00     1.00  1.00 
       125.20 


